
Cibola National Forest - Forest Plan Revision 

Assessment Report Release Road Map 

Initial   
outreach and 
engagement 

2013 2014 2015 

We are here 

Dates are anticipated and subject to change 2016 

NEPA Review Process 

• FS Staff 
• Facilitation Team 
• Public 
• Internal Assessment 

Review 

• 9-12 Public meetings 
• Tribes, Land Grants, 

Interest Groups, 
Governments, Public 

• Identify major public 
themes for Forums 

• Inform needs for change 
• Begin Wilderness 

Inventory 

• Open to all 
• Topical, by key themes (3-4?)  
• FS hosts; Neutrals help 

recruit, facilitate, document 
• Participants share 

information with 
communities of place and 
interest 

• Inform needs for change 

• Process revision 
• Adaptations for 

moving forward 
 

Aug- Sept 2013 October 2013 Nov 2013 – Jan 2014 Jan - Feb 2014 

Assessment 
Release 

Public 
Engagement 

Planning 
Sessions 

Public 
Meetings  

Educational 
Forums 

Lessons 
Learned 

Move into 
NEPA 

November 2013 

NOI 

Needs for 
Change 
Established 

= Milestone 

2017 

• Begin 60 day review 
and comment on 
Assessment report 

• Plan Revision Kiosks 
• Collaborative 

mapping tool live 
• Outreach to 

existing groups 
• Invitation to self 

convening groups 
 

Ongoing activities of CFRP 
collaboratives, land grants, county 

governments, tribes, NGOs, and others 

Assessment 
Notice Of Intent 

Scoping and 

Collaborative Development of 

Alternatives 

Public Review of 
Draft Plan/DEIS 

Response to 
comments and 
adjustments to 

Plan/ DEIS 

Notice of 
Objection 

 

Final EIS 
 

Record of 
Decision 

Implementation and 
Monitoring 

2012 


